

# Manor Royal Highways Improvements Scheme, Crawley Growth Programme

Details of associated roadworks (Date: 15 May 2023)

## Background

The Crawley Growth Programme is a £60m investment package of improvements across the town to support business investment and employment growth involving Coast to Capital Local Enterprise Partnership (LEP), West Sussex CC, Crawley BC and Manor Royal BID and others. Over £3.5m will be directly invested in Manor Royal to improve key junctions, cycling and walking facilities, traffic signals, a new eastbound bus lane on Manor Royal, improve bus waiting areas and explore options for improving parking.

## Associated roadworks

The work in Manor Royal will be delivered in a series of phases. The first phase of work has already been completed, this includes the improvement of the operation of the junction and signals at County Oak Way and Martyrs Avenue, new Toucan crossings on London Road, Crompton Way and Manor Royal and associated public realm and walking and cycling upgrades.

The next phase of work, detailed below, will be carried out in such a way to limit disruption. However, there will inevitably be a need for some traffic management. If you have any questions about the works, please email [manorroyal@westsussex.gov.uk](mailto:manorroyal@westsussex.gov.uk).

The following table provides the dates for planned work associated with the next phase of the Crawley Growth Programme in Manor Royal.

No	Location	Proposed Work	Traffic Management	Duration
1	Crawley Business Quarter to Harwoods (north side)	Carriageway widening	Lane restrictions and temporary suspension of bus lane on the south side	8 weeks (06/02/23 – 01/03/23) <i>Actual: 06/02/23 – 28/04/23</i>
2	Harwoods to Faraday Road (north side)	Carriageway widening	Lane restrictions and temporary suspension of bus lane on the south side	5 weeks (01/03/23 – 31/03/23) <i>Actual: 15/03/23 – 28/04/23</i>
3	Lloyds Court to Hendy Ford (south side)	Carriageway widening	Lane restrictions and temporary suspension of bus lane on the south side	3 weeks (31/03/23 – 20/04/23) <i>Revised: 29/05/23 – 23/6/23</i>
4	Hendy Ford to Connect Way (south side)	Carriageway widening	Lane restrictions and temporary suspension of bus lane on the south side	5 weeks (20/04/23 – 18/05/23) <i>Actual start: 24/04/23</i> <i>Proposed completion: 26/05/23</i>
5	HSS Hire Access to Gatwick Road Roundabout	Carriageway widening	Lane restrictions and temporary suspension of bus lane on the south side	10 weeks (19/05/23 – 25/07/23)
6	Newton Road	Kerb replacement	Lane restrictions	1 week (24/07/23 – 27/07/23)
7	Manor Royal	Carriageway resurfacing	Night time working	<i>19/06/23 – 23/06/23</i>

Find out more about the Crawley Growth Programme in Manor Royal at [www.manorroyal.org/cgp](http://www.manorroyal.org/cgp)

**This project is brought to you by the  
Crawley Growth Programme**

